

MIDFUT centre summary – centres approached

- Yorkshire and Humber:** Barnsley: EOI sent 04/05/17, awaiting response
York: EOI returned 17/05/17, currently arranging feasibility assessment
Bradford: feasibility assessment completed 08/06/17
Calderdale & Huddersfield: EOI sent 25/04/17, awaiting response
Harrogate: Unable to take part
Hull & East Yorkshire: feasibility assessment arranged for 20/06/17
Leeds Teaching Hospitals: Chief investigator centre – setting up
Mid Yorks: Currently liaising to arrange feasibility assessment
The Rotherham NHSFT: EOI sent 04/05/17 awaiting response
- Greater Manchester:** Central Manchester: EOI sent 04/05/17, currently liaising
Salford Royal: Feasibility assessment complete & setting up
Tameside: EOI sent 04/05/17
- North West Coast:** No centres have been contacted
- NE & North Cumbria:** City Hospitals Sunderland: EOI returned, feasibility assessment booked
Northumbria: EOI returned, liaising for feasibility assessment date
- Eastern CRN:** Cambridge: EOI sent 04/05/17 awaiting response
Colchester Hospital: Unable to take part
Ipswich Hospital: EOI sent 04/05/17 awaiting response
Norfolk & Norwich: EOI sent 04/04/17, currently liaising
- SW Peninsular:** Torbay & South Devon: Feasibility assessment booked 16/06/17
- East Midlands:** Kettering General Hospital: EOI sent 22/05/17 awaiting response
University Hospitals of Leicester: EOI sent 09/06/17 awaiting response
Sherwood Forest Hospitals: EOI sent 22/05/17 awaiting response
United Lincolnshire Hospitals: EOI sent 22/05/17 awaiting response
Nottingham University Hospitals: Unable to take part
- Wessex:** University Hospitals Southampton: EOI sent 09/06/17
- West Midlands:** University Hospitals Coventry & Warwickshire: EOI sent 09/06/17
Heart of England: EOI sent 09/06/17
The Dudley Group: Feasibility assessment completed 07/06/17, setting up
The Royal Wolverhampton Hospitals: EOI sent 04/05/17 awaiting response
- West of England:** North Bristol: Unable to take part
- North Thames:** Royal Free London: EOI returned, liaising for feasibility assessment
The Whittington Hospital: EOI sent 15/05/17 awaiting response
- North West London:** No centres have been contacted
- South London:** Kings College: EOI sent 04/05/17 awaiting response
St Georges UH: EOI returned, liaising for feasibility assessment
- Thames Valley & South Midlands:** No centres have been contacted